



भारत सरकार Government of India
रेल मंत्रालय Ministry of Railways
(रेलवे बोर्ड Railway Board)



No. 2022/CE-I/CT/5/Engg.CodeRevision

New Delhi, Dated 26.09.2022

As per list attached

Sub:- Indian Railway Code for Engineering Department - Advance Correction Slip No. 59.

Ministry of Railways has decided to amend Para 1109, Para 1110, Para 1111 & Para 1112 of Indian Railway Code for Engineering Department, Fourth Re-print 2012 as shown in enclosed Advance Correction Slip No. 59.

This issues with concurrence of the Finance Directorate of the Ministry of Railways.

Encl: As above.

अजीत कुमार झा
(अजीत कुमार झा) 26.9.22

कार्यपालक निदेशक/सिविल इंजी.(जी)/रेलवे बोर्ड
[Phone: 030-44803: Rly: 011-23383379:MTNL]
e-mail address : edceg2022@gmail.com

No. 2022/CE-I/CT/5/Engg.CodeRevision

New Delhi, Dated 26.09.2022

Copy forwarded for information to:

1. The PFAs, All Indian Railways.
2. Dy. Comptroller and Auditor General of India (Railways), Room No. 224, Rail Bhawan, New Delhi

For Member Finance

LIST FOR DISTRIBUTION (2022/CE-I/CT/5/Engg.CodeRevision, Dated 26.09.2022)

1. General Managers, All Indian Railways & Production Units
 2. General Manager (Con), N.F. Railway, Guwahati
 3. General Manager /CORE, Allahabad.
 4. Chief Administrative Officers (Con), All Indian Railways (Except N.F. Railway)
 5. Principal Chief Engineers, All Indian Railways
- (A)
1. CAO, COFMOW, Tilak Bridge, New Delhi
 2. Principal CAO, Diesel Loco Modernization Works, Patiala (Punjab)
 3. CAO (Workshop Projects), Chamber Bhawan, Judge's Court Road, Anta Ghat, Patna-800001, Bihar
- (B)
1. Director General, RDSO, Manak Nagar, Lucknow
 2. Director General, NAIR, Vadodara
 3. Director, IRICEN, Pune – 411 001 (Maharashtra)
 4. Director, IRIEEN, PB No.-233, Nasik Road-422101 (Maharashtra)
 5. Director, IRISSET, Taa Naka Road, Lalla Guda, Secunderabad-500017
 6. Director, IRIMEE, Jamalpur Distt-Jamalpur, PIN-811214 (Bihar).
 7. Director, IRITM, Sarswati Residential Estate, IRITM Campus, Manak Nagar, Lucknow
- (C)
1. MD, CONCOR, Concor Bhawan, C-3, Mathura Road, Opp. Apollo Hospital, New Delhi- 110076.
 2. IRCON International Limited, C-4, District Centre, Saket, New Delhi- 110017
 3. MD, RITES Ltd., RITES Bhawan, Plot No.1, Sector-29, Gurgaon.
 4. CMD, RVNL, August Kranti Bhawan, Plot No.25, 1st Floor, Bhikaji Cama Place, New Delhi.
 5. MD, MRVC Ltd., Churchgate Station Bldg, Mumbai- 400020
 6. CMD, KONKAN Railway Corporation Ltd, Rail Bhawan, New Delhi-110001.
 7. MD, DFCCIL, 5th Floor, Pragati Maidan Metro Station Building Complex, New Delhi-110001
 8. MD, RLDA, Near Safdarjung Railway Station, Moti Bagh, Phase-I, New Delhi- 110021
 9. MD, CRIS, Chanakyapur, New Delhi.
 10. CMD, RailTel Corporation of India Ltd. Plot No. 143, Institutional Area, Sector-44, Gurgaon – 122003.
 11. CME, IROAF, 12th Floor, Core-1, Scope Minar, Distt. Centre, Laxmi Nagar, Delhi- 110092
 12. Managing Director, IRFC Limited, UG Floor, East Tower, NBCC Place, Bhisham Pitamah Marg, Lodhi Road, Pragati Vihar, New Delhi.
 13. CMD, IRCTC Ltd., B-148, 11th Floor, Statesman House, Barakhamba Road, New Delhi 110001
 14. CMD, Braithwaite & Co. limited, 5 Hide Road Kolkata 700043.

Copy to:

(A)

1. General Secretary, IRCA, DRM Office, New Delhi.
2. General Secretary, AIRF, Rail Bhawan, New Delhi
3. General Secretary, NFIR, Rail Bhawan, New Delhi
4. General Secretary, IRPOF, Rail Bhawan, New Delhi
5. General Secretary, FROA, Rail Bhawan, New Delhi
6. General Secretary, AIRPA, Rail Bhawan, New Delhi
7. General Secretary, AISC & STREA, Rail Bhawan, New Delhi
8. The Secretary, RBSS, Group (A) Offices Association, Rail Bhawan
9. The Secretary, RBSS, Group (B) Offices Association, Rail Bhawan
10. General Secretary, RBSSS Association, Rail Bhawan
11. The Secretary, RBMSA, Rail Bhawan
12. The Secretary, Railway, Group (D) Employees Association, Rail Bhawan

(B)

1. Concerned PSO for kind information of Chairman cum CEO, M/Infra, M/T&RS M/O&BD, M/Finance, Railway Board
2. Adv./MR, EDPG/MR, OSD/MR, OSR(Co-ord)/MR
3. Chief Vigilance Officers, All Indian Railways.
4. DG(RHS), DG(RPF), AM(CE), AM(Works), AM(B), AM(Elec.), AM(RS), AM(ME), AM(Tele), AM/C&IS, AM/Sig., AM(Plg.), PED(B&S), PED(Vigilance), PEDCE(P), EDCE(G), EDTK(M&MC), EDCE(B&S), EDF(X)-I, EDF(X)-II, ED(Works), EDW(Plg.), ED/Project(Mon.), ED(L&A), ED(PSU), EDVE, ED(Safety), ED(Sig. Dev.), ED(Tele), EDRS(G), EDRE, EDEE(G), EDFE, EDE(N), ED(Accounts), ED/T&MPP, EDME(Chg.), EDME(Frt.), ED/Plg., JS(conf), JS(P), JS(G), JS(D), Vigilance-III, Vig(Conf) of Railway Board.

31/9/22
26.9.22

Pr Singh

**Advance Correction Slip (ACS) No. 59 to Indian Railway Code for Engineering
Department Revised Edition-1982 and Fourth Re-print 2012**

Para No. 1109, Para No. 1110, Para No. 1111 & Para No. 1112 should be amended as under:

PARA 1109:- Material Modification:-

Material Modification in a work or a scheme as sanctioned are an exception which should not be ordinarily resorted to. However, where it becomes necessary it should be permitted or undertaken only with the prior approval of the authority as per prevailing delegation of powers.

PARA 1110:-

Following will not constitute Material Modification:-

- a. Modifications that arise due to issue of policy by Board for change in specification or standards of
 - i. Construction
 - ii. Interlocking
 - iii. Electrification
 - iv. Traction
 - v. SOD requirement
- b. Minor Modification during execution of the work required during sanctioned yard work for completing the work.
- c. Modifications resulting out of statutory/ regulatory requirements
- d. Modifications to bring in economy in construction and timely delivery of project.
- e. Any work essentially required for completing the project.

PARA 1111:-

Following will be considered as Material Modification:-

Any work which is independent work per se, as a new service, but is essentially required to be done with existing work will be treated as Material Modification to the existing work provided it is in direct link with the existing work. The sanction of same will be as per delegation of powers issued by Board from time to time.

Note: As a general rule any additional scope of work should be got sanctioned separately and should not be taken up as Material Modification of an existing work.

PARA 1112:-

Any modification other than a Material Modification in the scheme or project sanctioned by Zonal Railway/ Railway Board or a higher authority may be sanctioned by the competent authority provided that the amount of additional expenditure if any necessitated by such modification does not cause an excess beyond his powers of sanction.

31/9/22
31/9/22
26.9.22

P. Singh.